
PARKS & RECREATION DEPARTMENT 

6726 WALNUT STREET 

FRISCO, TEXAS 75034 

TEL 972.292.6600 

WWW.FRISCOFUN.ORG 

 

 
 

TO:  Members of the Parks & Recreation Board 
 
FROM:  Dudley Raymond, Parks Planning & Business Development Manager 
 
CC:  Rick Wieland, Director of Parks & Recreation 
 
DATE:  June 2, 2010 
 
RE: Monthly Report on the Construction and Status of Capital Projects within the Parks 

and Recreation Department 
 
 
B.F. Phillips Community Park – Phase 2 
 

The contractor is going vertical on the restroom concession building.  The contractor has poured 
the parking lots.  Lighting has been installed.  The project should be complete late summer.  
Irrigation began the first week of June. 

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 The contractor has begun making the improvements and should be complete in the next 30 days. 
 
Hummingbird Park 
 
 The contractor has begun making the improvements and should be complete in the next 30 days. 
 
Hickory Street Tail Project 
  

Staff is in the process of attempting to obtain the necessary easements.  It is probable that this 
effort will take another 2 months to complete.  Staff will survey the site and prepare the 
documents in the next couple of weeks.  The construction will begin as soon as possible. 

 
Dog Park 
 

The Community Development Corporation tabled the item at their May meeting.  They will 
consider it at their June meeting. 

 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The timing of this 
project will be driven by when the developer constructs the next phase of the subdivision. 

 
Bicentennial Expansion 
 

The consultants are on hold awaiting direction from the City. 
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Duncan Park 
 

Duncan Park has begun construction.  Most of the walks have been poured and they will soon 
begin work on irrigation and sod.   
 

Preston North 
 
The contractor has begun construction on the project.  Unfortunately, they discovered a building 
slab that was buried and unknown.  Due to a Public Works waterline construction project, access 
to the site has been hindered and construction has not progressed as quickly as we had hoped.  
Grading should occur the week of June 7

th
. 

 
Youth Center Park 

 
The project bids were below the architects estimate.  Staff is currently reviewing the documents 
and checking references. 

 
Hike and Bike 
 

Staff has begun developing bid documents to bid the off-street trail projects identified within the 
implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy.  This project has been placed 

on hold due to slope failure. 
Lebanon Road – Dallas North Tollway to Teel – Project is complete. Final walk through should 

occur in June. 
Lebanon Road – Dallas North Tollway to Legendary – Project is complete with exception of a 

small section in front of the Preston North Park.  Final walk through should occur in June. 
Warren Parkway – Legacy Drive to Dallas North Tollway – Project is complete. Final walk 

through should occur in June. 
Wade Boulevard – Ohio Drive to Parkwood – A portion of this project is complete from Parkwood 

to Preston Road.  We need an easement to carry the trail east to Ohio.  Staff has begun 
working on obtaining these easements. 

Main Street – Teel Parkway to FM 423 – Staff has begun evaluating the project.  Staff is working 
with a consultant to provide a scope of services and that will be presented to City Council 
for their consideration. 

Cottonwood Creek– DNT to Legacy – Staff has begun evaluating the project. 
 
 
 

 


